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SUBJECT:  Resolution to Commit to Local Matching Funds - Surface Transportation Program Tip 
Solicitation  

 
 
 
 
 
 
 
 
 
 

     PURPOSE:   
To approve the attached resolution to commit to local matching funds – Surface Transportation 
Program TIP Solicitation 
 
NEED/ IMPACT:   
The Atlanta Regional Commission (ARC) is currently accepting applications for federal funding to 
projects under the Surface Transportation Program – Urban (STP-Urban) and Transportation 
Alternatives Program (TAP) for fiscal years 2016 through 2019. The focus areas for the solicitation 
are: (1) new infrastructure projects that are consistent with the LCI program; (2) existing federally 
funded TIP projects requiring additional federal funds; (3) transportation planning or project 
feasibility studies; and (4) new infrastructure projects or initiatives that support PLAN 2040 
Objectives and the Decision-Making Framework. All project proposals recommended for funding will 
be incorporated into a subsequent TIP amendment, to be adopted later in 2015.  ARC will announce 
the awards in May of 2015. 

 
Background 
In the course of developing the Streetscape Concept Design for the GDOT, staff and design consultant 
encountered a number of unforeseeable conditions that will result in the conceptual cost estimate 
for the “Construction Phase” of the project to exceed the existing construction budget of $4,800,000. 
In addition, during the course of project concept development, staff saw an opportunity to 
incorporate project tasks from the LCI 10 Year Update to the streetscape project increasing the 
likelihood of receiving additional federal funding. The following details the specifics that require 
council approval: 
 

I. During Concept Plan and Report development, the following project scope elements were 

encountered resulting in the increased likelihood of the Construction budget being exceeded during 

the bidding phase: 
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(a) Cost for Norman Rd dam is anticipated to cost 2x to 3x the cost originally budgeted for in 

the Construction Phase. Subsurface investigations indicated the cost for rehabilitation to not 

be cost effective and removal the best alternative. This was considered a possibility in the 

early planning stages several years ago. Consequently, the goal at that time was to pave the 

Norman Road over the dam, replace sidewalks with new sidewalks – essentially limiting 

impact to the dam and allowing the structure to remain intact.  

 

The design firm identified a project alternative that will cost more than new sidewalks 

placed on the dam but less than dam removal while providing for a far superior pedestrian 

environment. The use of a pedestrian bridge that would run parallel and west of the road 

while providing a significant footprint cover over the unsightly downstream dam overflow 

channel. The pedestrian bridge would commence on the SW corner of the dam and 

terminate in Milam Park near the park entrance. 

 

There is an additional cost associated with the “design and construction” of the pedestrian 

bridge. 

   

(b) To address stormwater runoff while providing environmental mitigation, the team 

formulated a plan to incorporate a stormwater bioswale at the corner of Market and North 

Indian Creek. The cost to incorporate environmental components into a stormwater 

management system will result in additional construction costs as compared to a typical 

“unsightly” detention pond.  

(c) Reclaiming the detention pond at the corner of North Indian Creek and East Ponce as a 

pocket park was considered in the early planning stages and was incorporated in the design 

contract for conceptual cost considerations. There is an opportunity to convert this parcel of 

land into usable property but in doing so, a jurisdictional intermittent stream will be 

impacted. This will require a Corp of Engineers 404 permit if greater than 100 feet of stream 

is impacted – which is the case. In addition, where state waters are impacted through fill 

placement, piping, etc. mitigation will be required. This is essentially the purchase of credits 

from a mitigation bank in the State of Georgia to offset the impacts to waters of the US. 

 

A underground detention pond would be used with soil placed on top allowing for this 

corner piece of property to be used as a pocket park or any other use proposed by the city. 

This property is also owned by the county. The city will need to negotiate with the county on 

quit claiming the property to the city or receive permission from the county to perform the 

improvements. 

There is an additional “environmental impact, design and construction” cost associated with 

this work. 

 

(d) The traffic study performed as part of the GDOT Concept Report recommended that an 

eastbound right-turn lane be constructed on East Ponce de Leon at North Indian Creek. Due 

to topography changes, a retaining wall will be required with this right turn lane. The bus 

stop will be relocated either east or west of the current location based on MARTA’s review. 



Staff is recommending to MARTA that a bus turnout be built on East Ponce east of the NIC 

intersection. 

 

There is an additional “construction” cost associated with this work. 

 

(e) To increase traffic capacity under the NIC CSX Underpass (for future changes to lane 

configuration) and to provide for enhanced pedestrian safety, staff is recommending that 

the sidewalk on the west side of NIC, under CSX Overpass, be removed and the sidewalk on 

the east side be relocated to behind the bridge pier. This will result in the concrete 

embankment to be reconstructed including a new retaining wall. 

 

There is an additional “construction cost” associated with this scope change. 

 

(f) Modified the project scope to replace Church St (from Market St to Norman) with the 

following; 

 Market Street from Church to Rowland 

 Rowland from Market St to Norman 

This scope change reflects the recommendations in the ARC 10 Year Update and provides a 
greater Bicycle and Pedestrian Connectivity from the government offices and future PATH 
Trail to Clarkston Town Center. These two road segments will include sidewalks and 
Pedestrian – scale lights including a median separated bike lane on Market St and a 10 foot 
wide sidewalk crossing CSX terminating at East Ponce de Leon. Landscaping is also proposed 
on Market Street. 
 
There is an additional “construction cost” associated with this scope change. 
 

II. There remains one significant additional cost that is currently unknown until which time 

subsurface investigations occur prior to construction. This unknown is associated with 

underground storage tanks (UST’s). It is believed that the 20% contingency in the construction 

estimate should be sufficient to handle most of the costs associated with UST’s encountered 

within the project work zone. Based on environmental screening, also included in the GDOT 

Concept Report, there appears to exist a number of UST’s and former dry cleaning operations 

that may have resulted in soil contamination within city right-of-way within the project limits. 

 

RECOMMENDATIONS:   
The additional “Construction” costs associated with scope changes in I. above is anticipated to be in 
the range of $1,400,000 to $1,600,000. Project cost estimates with a final federal funding request and 
supporting technical documents are being prepared for the grant application that is due to the ARC on 
April 6th. Based on this range of additional construction costs, the required 20% local match would 
equate to a range of $280,000 to $320,000. If the application is approved for funding, the dollar 
amount may be different than the request. Total additional federal construction funding, if an award 
is made, could be in the range of $1,100,000 to $1,300,000. 

Staff recommends that Council approve the attached Resolution and authorize submittal of a grant 
application that includes the referenced project scope changes and associated request of total 



additional federal funds in the approximate range of $1,100,000 to $1,300,000. If approved, the city 
will ask that additional federal funding for the construction phase be incorporated into the ARC TIP 
for Fiscal Year 17 (June 30th 2016 to July 1st 2017).  
 
Alternative Recommendation 
If ARC denies the city’s request for additional funding or if less funding is approved than the 
requested amount, staff will bring back to council recommendations for “scaling-back” or removing 
the proposed scope additions. 
 

 
 

 


